

S E C R E T

DD/A/ODP WEEKLY REPORT

Week of 4-11 March 1981

I. Major Activities During the Past Week:

25X1 A. Support to PTO: [REDACTED]

CAMS (COMIREX Automated Management System) A final draft of the Digital Image Display Operation Program (DIDOP) requirements has been completed. It is currently undergoing management and customer review and will be published in final copy this week. This project must be implemented by July 1981 in order to support new systems being developed in the Community. [REDACTED]

25X1

B. Support to OF:

General Support. System testing will begin next week, March 10-13 for the following work orders:

1. CDB05/81 - New FEGLI changes.
2. CDB64/80 - Paying Part-time and Intermittent Employees at Overseas Installations
3. CDB01/80 - New Overseas Incentive Pay.
4. CDB58/80 - Establishing new SOC 7.

25X1 The production effective date of these work orders is 5 April 1981. [REDACTED]

C. Support to NFAC:

25X1 ADSTUDY (Production Management Information System) We began the requirements gathering for an NFAC-wide system to monitor production activities. We met with the NFAC front office and plans were made to meet with component offices over the next couple of weeks. [REDACTED]

[REDACTED]

25X1

S E C R E T

S E C R E T

D. Support to ODP:

MPS (Message Processing System) A reliability test was successfully performed last week between CDS, DATEX, and the skeleton MPS. The test sent 160 messages from MPS to CDS via DATEX that were subsequently echoed back to MPS by CDS. [REDACTED]

25X1

II. Personnel Items:

[REDACTED] joined A Division, effective 9 March.

His old address: ODP/SPD, 2D0105,
His new address: ODP/A Div., 2D42 [REDACTED]

25X1

S E C R E T